

101529

## FORM OF CLAIM FOR DAMAGES

TO THE BOARD OF COUNTY COMMISSIONERS of Skamania County, Washington

PLEASE TAKE NOTICE that in accordance with Chapter 36.45 of the Code of Washington, I, Larry D. Barnes, d/b/a LARRY BARNES CONSTRUCTION

hereby present you with my claim for damages against the County of Skamania, State of Washington, with the information required to be given by RCW 36.45.020 as follows:

1. That the <sup>PROJECT</sup> ~~injury~~ for which I claim damages against the County of Skamania, State of Washington, occurred on or about the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_.

2. That the <sup>PROJECT FOR WHICH I CLAIM DAMAGES:</sup> ~~injury~~ was SKAMANIA COUNTY RECYCLING CENTER

3. That the location and description of the <sup>PROJECT</sup> ~~defect~~ which caused the ~~injury~~ <sup>DAMAGE</sup> are SKAMANIA COUNTY - May 12, 1986 Brent Norland telephoned and stated that I was low bidder on this project and had the job but there might be some changes May 13, 1986 - Brent Norland telephoned and said there are substantial changes to be negotiated at fair market value.

4. That the ~~injury~~ <sup>DAMAGE</sup> is described as follows: SEE ATTACHED

5. That the amount of damages claimed is as follows: DUE TO WORK PERFORMED IN GOOD FAITH THE PROFIT FIGURED ON THIS JOB, SIX THOUSAND DOLLARS. (\$6,000.00)

6. That the actual residence of the claimant at the time of presenting and filing this claim is 18614 N.E. 23rd St. Vancouver, Wa. 98684

7. That the actual residence of the claimant for a period of six months immediately prior to the time that this claim accrued was Same as above

DATED: July 23, 1986

Registered \_\_\_\_\_  
Filed \_\_\_\_\_  
Index \_\_\_\_\_  
Exhibit \_\_\_\_\_  
Mailed \_\_\_\_\_

Larry D. Barnes (Claimant)  
Attest - James Chailey DEA. County Const.

#### #4 Damages

We were low bid and met all requirments for the recycle project. This was done in good faith and we were negotiating in good faith on the verbal statement that we were to be awarded the job. Due to the contract not being signed within a reasonable time we were unable to schedule other projects because of your emphasis of being on a short time schedule to complete the project.

Also our credibility was damaged due to having suppliers, materials, men, and equipment organized for this project.