

people, interruptions by government or court orders, future valid orders of any regulatory body having proper jurisdiction, acts of the public enemy, wars, riots, sabotage, blockades, embargoes, insurrections, failure or inability to secure materials or labor by reason of priority or similar regulations or orders of the government, epidemics, landslides, lightning, earthquakes, fires, storms, floods, washouts or explosions.

SECTION 6E.09. The Company covenants and agrees that on or before July 1, 1961, unless it shall theretofore have delivered to the Corporate Trustee the documents provided for in the first paragraph of Section 6E.05, it will file with the Corporate Trustee either (a) a certificate of the Company stating that the Third Permian-San Juan Project has been completed, or (b) a certificate of an independent engineer stating that delays in the construction and completion of the Third Permian-San Juan Project have occurred which are directly attributable to one or more of the causes specified in clause (b) of the second paragraph of Section 6E.01 (specifying such cause or causes and specifying the aggregate period of such delays) and specifying also a postponed date (later than July 1, 1961 by not more than the aggregate period of the delays so specified) by which the Third Permian-San Juan Project is to be completed. The Company shall also file with the Corporate Trustee, not later than the postponed completion date specified in such independent engineer's certificate or the latest further independent engineer's certificate filed as permitted by this sentence, either (1) a further certificate of an independent engineer stating that further delays in the construction and completion of the Third Permian-San Juan Project have occurred directly attributable to one or more of the causes aforesaid (specifying such cause or causes and specifying the aggregate period of such delays) and specifying a new completion date further postponed by not more than the period of such additional delays, or (2) a certificate of the Company stating that the Third Permian-San Juan Project has been completed. Unless such a certificate as to completion shall have been filed with it, the Corporate Trustee, as soon as practicable after (i) July 1, 1961 or (ii) the postponed completion date specified in the latest